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Program Assessment and Work plan  
 
 
Program Element:  Conveyance 
Date: 12/15/02 
Contacts:  
 State contact – Don Kurosaka, DWR 
 Federal contact – Al Candlish, Reclamation 
 CALFED contact – Ron Ott, CALFED 
Organizational Chart for the Conveyance Program – Please see Figure 1 
below. 
------------------------------------------------------------------------------------------------------------ 
 
 

Figure 1:  Conveyance Program Organizational Chart 
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Conveyance Overview 

 
The CALFED goal for the Delta Conveyance Program Element is to identify and 
implement conveyance modifications that will: 

• Improve water supply reliability for in-Delta and export users. 
• Support continuous improvement for drinking water quality  
• Complement ecosystem restoration. 

 
The Conveyance Program Element involves specific actions being taken to meet 
these goals.  These actions are divided into four distinct areas 1) South Delta, 2) 
North Delta, 3) Central Valley Project and State Water Project Intertie Actions 
and 4) Other actions.   A brief description of these actions is provided in the 
following: 
 
South Delta Actions.  In the South Delta, the Conveyance Program Element will 
improve SWP and CVP exports, Delta ecosystem, and local in-Delta agricultural 
water needs.  These improvements will be pursued through the following five 
actions: 

• Increase SWP pumping from the current limit to 8500 cfs from March 15 to 
December 15, and modify existing pumping criteria from December 15 to 
March 15, to allow greater use of SWP export capacity (task 1). 

• Increase SWP pumping to the maximum capability of 10,300 cfs (task 2). 
• Increase fish protection by improving fish screening at CVP and SWP 

export facilities (task 3). 
• Design and construct floodway improvements on the lower San Joaquin 

River to provide conveyance, flood control and ecosystem benefits (task 
4). 

• Reduce agricultural drainage from Veale and Byron Tracts in the Delta 
(task 5). 

 
Increasing State Water Project pumping (to 8500 cfs and 10,300 cfs) and 
installing permanent, operable barriers in the south Delta will improve water 
supply reliability for the SWP, CVP and local agricultural diversions in the Delta, 
and allow SWP facilities to convey larger amounts of water during periods of high 
quality water in the Delta for urban use.   It will also increase opportunities to 
convey water for the Environmental Water Account and water transfers, and 
provide greater capability for SWP facilities to assist the Central Valley Project in 
meeting the needs of CVP water users and wildlife refuges.  The 8500 cfs 
pumping operation will ensure water of adequate quantity and quality to south 
Delta agricultural diverters through continued annual installation of temporary 
barriers until permanent barriers are installed as well as project specific actions 
to protect agricultural diversions and navigation in the south Delta.  The 10,300 
cfs pumping operation will allow SWP export facilities to pump at full capacity 
more regularly and will increase the protection of Delta fish through the 
construction of improved fish screens and salvaging facilities at Clifton Court 
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Forebay.  In an effort to implement the best technology for these new facilities, a 
Tracy Fish Test Facility will be constructed at the CVP’s existing export facility to 
evaluate new fish screening, handling, holding and transfer designs on a large 
scale operation.  
 
On the lower San Joaquin River, the Conveyance Program Element will 
implement improvements which will increase the integrity of the levees, water 
quality and ecosystem in the south Delta.  These improvements are needed to 
establish an improved flood corridor in advance of local urbanization and will be 
compatible with the recommendations of the Sacramento and San Joaquin River 
Basins Comprehensive Study.  
 
Actions will also be implemented to reduce agricultural drainage in the south 
Delta, thus minimizing elevated levels of salinity and other constituents of 
concern in exported drinking water.  The primary areas of study are the Veale 
and Byron tracts, because the drainage from these areas significantly affects the 
quality of the water in the south Delta.  These actions will be implemented prior to 
the construction of permanent operable barriers and increased SWP pumping.  
 
North Delta Actions.  In the North Delta, the Conveyance Program Element will 
improve flood protection and conveyance facilities, water quality, Delta fisheries, 
and avoid water supply disruptions.  These improvements will subsequently 
result in increasing the water supply reliability for the SWP and CVP, and 
enhancing the Delta ecosystem.  These improvements will be pursued through 
the following three actions: 

• Evaluate and implement improved operational procedures for the Delta 
Cross Channel to address fishery and water quality concerns (task 6). 

• Simultaneously evaluate a screened through-Delta facility on the 
Sacramento River of up to 4000 cfs (task 7). 

• Design and construct floodway improvements in the North Delta to provide 
conveyance, flood control, and ecosystem benefits (task 8). 

 
If upon completing the evaluation of the through-Delta facility and meeting fish 
protection conditions, it is determined that a through-Delta facility is necessary, 
funding and authority to construct the project will be sought. 
 
SWP/CVP Intertie Actions.  The Conveyance Program Element will also pursue 
a number of interties and bypasses between the SWP and CVP facilities at or 
near Tracy.  These new interconnections would allow these two projects to take 
advantage of fluctuations in Delta water quality and fish densities at the two 
project intakes, delivering higher quality water to either project or avoiding fish 
take. 
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Other Actions.  The Conveyance Program Element consists of five 
complementary actions which were not analyzed in the final Programmatic 
EIS/EIR.  These actions are as follows: 

• Install and operate temporary barriers in the South Delta until fully 
operable barriers are constructed.  This action increases water levels and 
improves water circulation for agricultural irrigators in the area to ensure 
they have an adequate water supply and will be implemented annually 
until permanent barriers are installed (task 11). 

• Take actions to protect navigation and protect local diverters in the South 
Delta who are not adequately protected by temporary barriers.  These 
actions may include the installation and operation of portable pumps, 
limited project-specific dredging of existing intakes, and/or project-specific 
modification to existing diversion structures including the conversion of 
siphons to pumps (task 11). 

• Evaluate a bypass to the San Felipe Unit at the San Luis Reservoir.  This 
action involves evaluating alternatives which will avoid water quality 
problems for the Santa Clara Valley Water District associated with the “low 
point” water levels in the San Luis Reservoir.  Implementation of a solution 
could increase the effective storage capacity of the San Luis Reservoir 
(task 12). 

• Facilitate water quality exchanges and similar programs to make high 
quality Sierra Nevada water in the eastern San Joaquin Valley available to 
urban Southern California interests.  This action is intended to improve 
water quality for urban use (DWQ task). 

• Implementation of a Sacramento and San Joaquin Comprehensive Study.  
This action will improve the flood control efforts from the Sacramento and 
San Joaquin Rivers out to the San Francisco Bay (ERP task). 

 
 
Section I.  Year 2 Program Assessment  
 
A. Accomplishments to Date/ Status of ROD Commitments 
 
South Delta  
 
1. 8500 cfs – Permanent Operable Barriers –  

! Completed draft 404(b)(1) Analysis and circulated for agency review. 
! Approval of contract with Jones and Stokes for assistance in 

completing EIR/S. 
! Redefined scope of project/actions. 
! Initiated 8500 cfs Agency/Stakeholder forum to define operational rules 

for 8500 cfs. 
! Developed proposed methodology for modeling barrier operations. 
! Completed field surveys of South Delta diversion elevations. 
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2. Clifton Court Fish Screens/10,300 cfs – As a result of CALFED 
Management’s reanalysis of the schedules for the proposed Tracy Fish Test 
Facility and the proposed Clifton Court Forebay Fish Facility, the Clifton Court 
Forebay Fish Facility has been postponed.  However, the following tasks 
were completed: 

! Preliminary geologic report of the project site. 
! Preliminary cost estimates of a gravity and pump-lift fish intake and 

facility. 
 
3. Tracy Fish Test Facility –  

! Awarded contract for preparation of public involvement materials and 
work for TFTF. 

! Purchased property (approx. 30 acres) for contractor to store trailers 
and equipment (closing date 8/20/02). 

! Awarded contract to improve Herdlyn and Lindeman road intersections 
with Byron Highway for contractor access. 

! Awarded contract to relocate gas, telephone, and powerlines. 
 
4. Lower San Joaquin Flood Improvements –  

! Actively coordinated with U.S. Army Corps of Engineers and 
Comprehensive Study team. 

! Evaluated opportunities for conceptual flood improvements as 
identified in internal draft Comprehensive Study Lower San Joaquin 
River Assessment Information Report (October 2001). 

! Pursued alternative sources of funding for potential concept-projects 
along the lower San Joaquin River, including Proposition 13 Flood 
Corridor Protection Program grant program. 

 
5. Veale/Byron Tract Drainage Reduction –  

! Negotiated agreement with Contra Costa Water District (CCWD) and 
authorized CCWD as the Contractor to initiate the project feasibility 
studies. 

! CCWD completed first phase of competitive bid selection of qualified 
subcontractors and initiated planning, identification, and quantification 
of sources of drainage degradation. 

 
 
North Delta 

 
6. Delta Cross Channel Re-operation – The CALFED DCC Project Work 

Team conducted a second year of studies and experiments to provide a solid 
basis for future operations of the DCC. Studies were funded by CALFED 
Agency appropriations with project team oversight and coordination. Intensive 
hydrodynamic and water quality monitoring of DCC tidal operations and 
juvenile/adult fish tracking studies were conducted in Fall 2001.  In Spring 
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2002, public workshops were held where preliminary results of the studies 
were presented. 

 
7. Through-Delta Facility – Planning 

The CALFED North Delta Fish Facilities Technical Team developed 
screening concepts for the Sacramento River 4,000 cfs intake and facility 
concepts for the TDF discharge into the Mokelumne River. Model runs were 
made to analyze the possible benefits of a joint DCC and TDF operation. 
Three research proposals were initiated to address the question of whether 
adult fish species entering a TDF can be safely lifted back into the 
Sacramento River system. The proposals were funded through Proposition 13 
allocations. 

 
8. North Delta Flood Improvements –  

! Awarded consultant contract for preparation of EIR/EIS; Drafted 
Chapter 1 of EIR/EIS including Purpose and Need Statement 

! Constructed a regional hydraulic model with other area project 
proponents to be used for alternatives analysis and set up a peer 
review process for model 

! Initiated development of technical alternatives for flood control 
! Engaged North Delta Agency Team to review project permitting 

requirements, develop Action-Specific Implementation Plan (ASIP), 
and advise preparation of EIR/EIS. 
 

 
CVP/SWP Interties 
 
9. CVP/SWP Aqueduct Intertie –   

! Value Planning Study analyzing various alternative methods for 
implementing intertie initiated in March 2002 and completed in 
September 2002. 

! Began preparation of project timeline identifying milestones for 
environmental documentation, design, procurement and construction.  

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – No activity in Year 2. 
 
 
Other Actions 

 
11.   Interim South Delta Actions –  

! Installed and operated temporary barriers in south Delta in 2001 and 
2002 

! Installed three portable pumps in 2002 on Union Island to mitigate 
effects of barriers 
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! Submitted application to Corps of Engineers to conduct limited 
dredging and extend agricultural diversions as necessary in south 
Delta 

! Signed agreements with landowner on Coney Island to replace siphon 
with a pump and modify on-island distribution system. 

 
12.   San Luis Bypass  (now called San Luis Reservoir Low Point 

Improvement Project (LPIP) – Planning – 
! DWR funded Santa Clara Valley Water District (SCVWD) to conduct 

the Low Point Improvement Study through Proposition 13 funds.* 
(October 2000 was ROD schedule) 

! SCVWD developed a project scope 
! SCVWD prepared a draft project work plan 
! SCVWD developed a list of conceptual alternatives 
! Reclamation issued an NOI for the study in July 2002. 
! SCVWD issued an NOP for the study in August 2002. 
! Reclamation contracted with SCVWD to conduct an appraisal level 

operational study of ways to reoperate Anderson Reservoir in 
response to the low point problem. 

! Public scoping meetings were conducted in August 2002. 
! A Regulatory Compliance Work Group and a Stakeholder Committee 

have been formed to assist in project planning. 
 

13.   Design and Construction – 
! Not applicable for Year 2. 
 

14.   Oversight, Coordination, and Science –  
 
 
B. Program delays 
 
South Delta 
 
1.  8500 cfs/Permanent Operable Barriers – Implementation of this project has  

been delayed beyond the dates called for in the ROD.  The ROD specifies 
that the environmental documentation be completed by the end of 2002 * and 
permits would be secured to increase SWP pumping to 8500 cfs by mid 
2003*.  Because of delays in defining operational rules for 8500 cfs and for 
barrier operation, and decreases in available DWR staffing due to budget cuts 
and the Statewide hiring freeze, it is now expected that the environmental 
documentation will be completed in March 2004 and permits to increase SWP 
pumping to 8500 cfs will be secured by April 2004.  Assuming permanent, 
operable barriers will be components of the approved alternative, installation 
of the barriers will begin one year later than specified in the ROD.  
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2. Clifton Court fish screens/10,300 cfs – As a result of decisions made 
regarding the reanalysis of schedules for TFTF and Clifton Court Forebay, the 
ROD dates will not be met.  ROD milestones are expected to slip by over two 
years. 

 
3. Tracy Fish Test Facility – Partial funding will allow for initial development but 

the lack of full funding will delay final design/implementation. 
 

4. Lower San Joaquin Flood Improvements – Initiation of specific flood 
improvement environmental studies has been delayed due to delayed 
publication of Comprehensive Study report and revised study report content. 
The draft Comprehensive Study report was not released for public review until 
July 2002 and is programmatic without specific improvement 
recommendations.  The study identifies the need for regional projects, 
including Lower San Joaquin River Regional Project, which will require further 
development/evaluation before recommendations can be specified.  

 
5. Veale/Byron Tract Drainage Reduction – None 
 
 
North Delta 

 
6. Delta Cross Channel Re-operation – Fall 2001 studies completed on 

schedule.  Only delays associated with finalization of contracts to reimburse 
participants for expenses incurred during studies. 

 
7. Through-Delta Facility – Planning –  

Approval of contracts for equipment and expertise to perform hydrodynamic 
and biological investigations associated with the three research proposals has 
been delayed.  The delay could set the timeframe for completing the 
proposals back by about one year. 

 
8. North Delta Flood Improvements – North Delta-Regional Flood Cntrl/Eco 

Restoration – Initial award of Reclamation contract delayed start of EIR/EIS 
preparation. Additional delays caused by difficulty in securing a Federal Lead 
Agency for the effort.  Aggressive efforts are being made to recover time in 
the schedule, but the current schedule shows a delay in completion of 
environmental documents*. 

 
 
CVP/SWP Interties 
 
9. CVP/SWP Aqueduct Intertie – Project is currently on schedule with ROD 

commitments.  However, meeting ROD timelines is contingent on securing 
adequate funding for Years 3 and 4. 
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10.   Clifton Court Forebay/Tracy P.P. Intertie – No delays. 
 

 
Other Actions 
 
11.   Interim South Delta Actions – There are no specific ROD dates associated 

with this program.  The program is ongoing, and all work associated with it is 
being completed on schedule and in a timely manner.  

 
12.   San Luis Reservoir LPIP – Planning – The completion of the 

environmental review and documentation and preliminary design for the 
project by the end of 2003* is delayed for several reasons.  The completion of 
the letter of agreement for the project, subsequent funding, and administration 
of contracts took more time that expected.  Additionally, work tasks on the 
study are taking longer than expected.  The draft Feasibility Report and draft 
EIR/EIS are expected to be released by the end of 2003. 

 
13.   Design and Construction – Not scheduled yet. 
 
14.   Oversight, Coordination, and Science –  
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Section II.  Year 3 Work Plan 
 
 
Figure 2.  Conveyance Program Element Actions/Tasks and Lead Agencies 
 
 
 
Action/Task 

 
CALFED 

 
DWR 

 
USBR 

8500 cfs - Permanent Barriers  "   
10,300 cfs - Clifton Court Forebay Intake and 
Fish Facility 

 "   

Tracy Fish Test Facility   "  
Lower San Joaquin  "   
Veale/Byron Drainage Reduction  "   
Delta Cross Channel Reoperation "    
Through-Delta Facility "    
North Delta Flood Improvements  "   
 
CVP Interties 

  "  

CVP/SWP Aqueduct Intertie    
Clifton Court Forebay/Tracy PP Intertie  "   
Interim South Delta Actions  "   
San Luis Reservoir Low Point Improvement 
Project1 

 "   

    
Oversight and Coordination "  "   
 
Note: The table above  is based on responsibilites under the current governance 
structure.  The new governance structure under the Bay Delta Authority is 
primarily effective in Year 4. 
 
 
A. Year 3 Tasks and Schedule  
 
 
South Delta 
 
1. 8500 cfs/Permanent Operable Barriers –  

! Conduct Public Scoping, October 2002 
! Complete administrative Draft EIR/EIS, May 2003 
! Finalize Action-Specific Implementation Plan for project and Initiate 

ESA Consultation, July 2003 
! Release Draft EIR/S, August 2003 
! Determine State/federal/local cost share 
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Lead Agency:  DWR and Reclamation.  Contact: Paul Marshall (916) 653-
2118 
 

2. Clifton Court fish screens/10,300 cfs – Tasks expected for completion in 
Year 3 are:  

! Complete Liquefaction Report at project site 
! Complete Operations Plan for facility 
! Complete design criteria for prototype facility 
 

Lead Agency:  DWR.  Contact: Don Kurosaka (916) 653-6636 
 
3. Tracy Fish Test Facility – Start initial contracts for site work including utility 

relocation, infrastructure phase 1 buildings and land acquisition.  Continue 
research activities related to Tracy Fish Test Facility.  Develop testing 
research program for TFTF.  Finalize design of facility.  
 
Lead Agency:  Reclamation.  Contact:  Ron Silva (209) 836-6252 

 
4. Lower San Joaquin Flood Improvements – 

! Assist RD 2107 in obtaining funding via a grant under the Flood 
Corridor Protection Program (Prop 13).  If funding is obtained, begin 
preparation of EIR/S in June 2003. 

! Review response to comments on draft Comprehensive Study report 
(October 2002) 

! Assist/coordinate potential Concept Project(s) with USACE 
(November-December 2002) 

! Evaluate/develop potential Concept Projects sponsorship/ Section 
905(a) analysis with USACE (January-March 2003) 

! Prepare draft Concept Project white paper (March 2003) 
! If the Concept Project is accepted and agreement is reached on 

funding, prepare draft work plan and project management plan (April-
June 2003) 

 
Lead Agency:  DWR.  Contact: Bob Pedlar (916) 653-5085 

 
 

5. Veale/Byron Tract Drainage Reduction –   
Old River (Byron Tract) 

! Identify and Quantify Sources of Water Quality Degradation (In-
progress through June 2003) 

! Identify Alternatives for Water Quality Improvements and Quantify 
Their Effectiveness (January – June 2003) 

Rock Slough (Veale Tract) 
! Identify and Quantify Sources of Water Quality Degradation 

(In-progress through June 2003) 
! Identify and Quantify Sources of Water Quality Degradation 
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(In-progress through June 2003) 
! Identify Alternatives for Water Quality Improvements (September 2000 

– June 2003) 
! Prepare Environmental Documentation (Begin May 2003) 
! Public Involvement Program (Begin September 2002) 

 
Lead Agency:  DWR.  Contact: Bob Pedlar (916) 653-5085 

 
 
North Delta 
 
6. Delta Cross Channel Re-operation –  

! Analyze data and solicit Science Panel input on direction of studies in 
2003.  

! Effects of DCC re-operation on hydrodynamics, water quality, juvenile 
releases in the Mokelumne River and striped bass and sturgeon will be 
conducted in Fall 2002 and Spring 2003. 

! Anticipated contracts for Year 3 total about $1.2 million. 
 

Lead Agency:  CALFED.  Contact: Ron Ott (916) 651-7083 
 
7. Through-Delta Facility – Planning –  

! Continue refinement of TDF concepts 
! DFG to begin study on collection, handling, release and transport  
! Anticipated contracts for Year 3 total about $5.4 million. 

 
Lead Agency:  CALFED.  Contact: Ron Ott (916) 651-7083 
 

8. North Delta Flood Improvements – North Delta-Regional Flood 
Control/Eco Restoration –  

! Continue preparation of EIR/EIS for North Delta  
! Conduct public scoping meetings  
! Conduct hydraulic modeling peer review 
!  ROD implementation commitment of completion of environmental 

studies by spring 2003 will not be met due to delays; however, ultimate 
ROD target of mid-2005 to seek funding and authority to begin 
construction is still possible 

 
Lead Agency:  DWR.  Contact: Curt Schmutte  (916) 651-7016 

 
 
CVP/SWP Interties 
 
9. CVP/SWP Aqueduct Intertie –  
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! Initiate and complete Environmental Assessment/Initial Study.  Based 
on results, FONSI/Negative Declaration or EIR/S will be prepared. 
CALSIM2 and Delta modeling will be conducted to support the studies. 

! Initiate and complete preliminary design. 
 

Lead Agency:  USBR.  Contact: Dan Meier  (916) 978-5086 
 

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – No work planned for Year 3. 
 
 
Other Actions 
 
11.   Interim South Delta Actions – 

! Program activities are ongoing 
 

Lead Agency:  DWR.  Contact: Paul Marshall (916) 653-2118 
 
 

12.   San Luis Reservoir LPIP –  
Planning – 
! Complete operational study (2/03) 
! Complete Alternatives Screening Report (2/03) 

 
13.   Design and Construction – No activities planned. 
 

 Lead Agency:  USBR.  Contact: Patricia Roberson  (916) 978-5074 
Lead Agency:  DWR 

 
14.   Oversight, Coordination, and Science –  
 

For Science activities, please see Section G.   
Lead Agency:  CALFED & DWR.  Contact: Don Kurosaka (916) 653-6636 

 
 
B.  Category A and B Programs/Funds 
 
South Delta 

 
1. 8500 cfs/Permanent Operable Barriers – Category A / SWP Funds; 

Proposition 13; General Fund 
 

2. Clifton Court fish screens/10,300 cfs – Category A / SWP Funds; 
Proposition 13; General Fund 
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3. Tracy Fish Test Facility – Category A / Federal fund source: CVPIA (RF) 
and W&RR. State fund source: Proposition 13; General Fund 

 
4. Lower San Joaquin Flood Improvements – Category A / General Fund 

 
5. Veale/Byron Tract Drainage Reduction – Category A / Proposition 13; SWP 

Funds; General Fund  
 
North Delta 
 
6. Delta Cross Channel Re-operation – Category A / Proposition 13; General 

Fund  
 

7. Through Delta Facility - Planning – Category A / Proposition 13; SWP 
Funds; General Fund  

 
8. North Delta Flood Improvements – Category A / General Fund, Proposition 

13 
 
CVP/SWP Interties 
 
9. CVP/SWP Aqueduct Intertie – Category A / SWP Funds; General Fund 

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – Category A / Fund source not 

yet identified. 
 
Other Actions 

 
11.   Interim South Delta Actions – Category A / SWP funds; General Fund 

 
12.   San Luis Reservoir LPIP  

Planning – Category A/ Proposition 13; General Fund 
 

13.     Design and Construction – Category A/ Funds source not yet  
  identified 

 
14.   Oversight, Coordination, and Science – Category A/ Proposition 13; 

General Fund; SWP Funds; Proposition 50 
 
 
C ROD Implementation Commitments  
 
All of the actions being undertaken in the Conveyance Program Element which 
are discussed in this workplan are either contained in the Preferred Program 
Alternative and/or are actions being funded to meet CALFED purposes.  The 
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implementing agencies for these actions will take the necessary steps to comply 
with the Record of Decision implementation commitments and principles. 
 
During the planning and implementation, each action under the Conveyance 
Program Element will consider and incorporate to the extent necessary the 
following major ROD commitments and/or principles into the process: 

• Local involvement and support 
• Public Involvement 
• Stakeholder Consultation 
• CALFED Agency Coordination 
• Environmental Justice  - The Environmental Justice Workplan prepared by 

the EJ BDPAC Subcommittee has been reviewed.  Those activities that 
can be performed in Year 3 based on available staff and funding are 
described in Attachment 3 on page 33. 

• Tribal Consultation 
• Land Acquisition 
• Tiering from the Programmatic EIS/EIR 
• Mitigation measures and monitoring 
• Agreements, understandings and determinations adopted by CALFED 
• Permit Clearinghouse MOU 
• Adaptive Management/Science 
• Beneficiaries Pay 

 
During Year 3, the following will occur under the Conveyance Program Element 
towards meeting the ROD commitments and/or principles: 
 
 
South Delta 
 
1. 8500 cfs/Permanent Operable Barriers – Local public coordination will 

occur through regular meetings, public scoping meetings and public hearings 
(once Draft EIR/EIS is available to the public).  Stakeholder consultation will 
be achieved through the 8500 Stakeholder Group.  CALFED agency 
coordination will be achieved through South Delta Improvements Team 
meetings. 
 

2. Clifton Court fish screens/10,300 cfs – CALFED agency representatives 
will meet on a monthly basis to coordinate project activities and discuss fish 
facility issues. 
 

3. Tracy Fish Test Facility – Plans presently include Public, Stakeholder and 
Agency Coordination, Land Acquisition, Environmental Documentation and 
Science. 
 

4. Lower San Joaquin Flood Improvements – Planning and implementation 
will occur as described above. 



16 

 
Veale/Byron Tract Drainage Reduction – Planning and implementation will 
occur as described above. 

 
 
North Delta 
 
6. Delta Cross Channel Re-operation – CALFED agency representatives will 

meet and coordinate activities on a monthly basis.  Annual public workshop 
will be held to present information collected to date. 
 

7. Through-Delta Facility – Planning – CALFED Agency representatives will 
meet and coordinate activities on a monthly basis.  Annual public workshop 
will be held to present information collected to date. 

 
8. North Delta Flood Improvements – Planning and implementation will occur 

as described above. 
 
 

CVP/SWP Interties 
 
9. CVP/SWP Aqueduct Intertie – Planning and implementation will occur as 

described above. 
 

10.   Clifton Court Forebay/Tracy P.P. Intertie – None 
 
 
Other Actions 
 
11.   Interim South Delta Actions – Temporary Barriers  - Agency, stakeholder 

and local communication will occur through weekly reports on barrier status 
and operation provided by e-mail to reflector list.  On the agricultural 
diversions and modifications, planning and implementation will occur closely 
with local beneficiaries to perform work, update CALFED agencies on status 
through WOMT and Management briefings. 

 
12.   San Luis Reservoir LPIP –  

Planning – Local Leadership - SCVWD is the day-to-day project 
manager for the San Luis Low Point Improvement studies. 
Coordination and Stakeholder involvement - work products are 
extensively coordinated with CALFED Agencies, the public and 
established stakeholder groups. 
 

13. Design and Construction – Not applicable. 
 
14.   Oversight, Coordination, and Science –  
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D. Management Group 
 
South Delta 
 
1. 8500 cfs/Permanent Operable Barriers – Administrative draft EIR/S will be 

presented to CALFED Management and a review and comment period will be 
provided before the draft is released to the public.  (May 2003) 

 
2. Clifton Court fish screens/10,300 cfs – None planned. 

 
3. Tracy Fish Test Facility – The TFTF is being designed by USBR with the 

oversight and assistance of a multi-agency coalition of fish facility experts 
pursuant to the Project Management and Organization Agreement signed by 
involved regulatory and water interests.  Pursuant to that agreement, program 
elements will be submitted to the CALFED Management Group for review and 
recommended approval as determined appropriate by the Interagency 
Ecological Program Fish Facilities Coordination Team. 

 
4. Lower San Joaquin Flood Improvements – The following documents are 

anticipated to be submitted to the Management Group for information or 
review/comment: 

! Proposition 13 Flood Corridor Protection Program Grant Project.  
Receive information copy of project management plan (May 2003)* 
Assumes successful grant award. 

! Draft Concept Project white paper (March 2003) – Review/comment 
! Draft work plan and project management plan (June 2003)* - 

Review/comment. *Assumes the Concept Project is accepted and 
agreement is reached on funding. 

 
5. Veale/Byron Tract Drainage Reduction – The following documents are 

anticipated to be submitted to the Management Group for information or 
review/comment: 

! Alternatives for water quality improvements and quantification of their 
effectiveness for Old River (Byron Tract) and Rock Slough (Veale 
Tract).  (June 2003) 

 
North Delta 

 
6. Delta Cross Channel Re-operation – Project Team will bring summary work 

plans and proposed budgets to Management after they are reviewed by 
Science Panel. 
 

7. Through-Delta Facility – Planning –  
Project Team will bring summary work plans and proposed budgets to 
Management after they are reviewed by Science Panel. 
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8. North Delta Flood Improvements –  

The following will require Management Group review or approval in the 
approximate time frames noted: 

! Alternatives Descriptions-  Nov 2002 
! Internal Draft EIR/EIS- Feb 2003 

 
 
CVP/SWP Interties 

 
9. CVP/SWP Aqueduct Intertie – None proposed for Year 3. 

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – None 
 
 
Other Actions 

 
11.   Interim South Delta Actions –  

! Program status/actions presented to Management on an as needed 
basis.   

! Summary of site specific improvements for agricultural diversions 
(June 2003). 

 
12.   San Luis Reservoir LPIP –  

Planning –  
! The Operational Appraisal Study and the Alternatives Screening 

Report will be submitted to the Management Group. 
 

13.     Design and Construction -   
! Not applicable in Year 3. 

 
14.   Oversight, Coordination, and Science –  

 
 
E. Public Participation  
 
South Delta 
 
1. 8500 cfs/Permanent Operable Barriers – Alternatives for use of 8500 cfs 

will be presented to the BDPAC Water Supply Subcommittee. Local 
coordination achieved with regular public workshops updating project status.  
Stakeholder coordination achieved with 8500 Stakeholder Group.  Agency 
coordination achieved with South Delta Improvements Team meetings. 

 
2. Clifton Court fish screens/10,300 cfs – None planned. 
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3. Tracy Fish Test Facility – Several interagency and interdisciplinary teams 
and groups have been established to review and provide guidance on 
technical fields and engineering issues, design issues, research issues and 
provide overall recommendations for the TFTF project.  The Tracy Technical 
Advisory Team has been meeting monthly since November 1998 to provide 
technical assistance and expertise during concept and design preparation.  
The Tracy Fish Research Evaluation Document Team is developing the 
testing and evaluation plan for the TFTF.  Other teams and committees as 
specified in the Agreement have also been established to assist the project. 
Recently awarded public involvement contract for Tracy Fish Test Facility. 

 
4. Lower San Joaquin Flood Improvements –  Public involvement would 

consist of working with local reclamation districts on the proposed projects. 
 

5. Veale/Byron Tract Drainage Reduction – Public involvement will begin as 
early as October 2002, and include several workshops (October 2002 and 
April 2003) and a small group meeting with affected landowners (March 
2003). Documents to submit for review/comment by the Bay Delta Public 
Advisory Committee and subcommittees include the draft project Information 
Packet/Fact Sheet (December 2002).  

 
 
North Delta  

 
6. Delta Cross Channel Re-operation – During May-June 2003, Project Team 

will present results of studies to BDPAC. Two public workshops will be held in 
Year 3, one to present workplans and one to present study results. 

 
7. Through-Delta Facility – Planning – During May-June 2003, Project Team 

will present results of studies to BDPAC. Two public workshops will be held in 
Year 3, one to present workplans and one to present study results. 

 
8. North Delta Flood Improvements – Stakeholder participation has been 

achieved through meetings of the North Delta Improvements Group, the North 
Delta Agency Team, and the Mokelumne-Cosumnes Watershed Alliance.  No 
products are scheduled to be presented to BDPAC. 

 
 
CVP/SWP Interties 

 
9. CVP/SWP Aqueduct Intertie – BDPAC and pertinent subcommittees will be 

briefed and given the opportunity to review the Environmental 
Assessment/Initial Study before they are released to the public. 

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – None 
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Other Actions 

 
11.   Interim South Delta Actions – None 

 
12.   San Luis Reservoir LPIP –  

Planning – The Operational Appraisal Study and the Alternatives 
Screening Report will be submitted to the BDPAC. 
In addition, stakeholder and public involvement includes meetings 
with the following: 

• Stakeholder meetings - ongoing throughout the year 
• Regulatory compliance workgroup meetings- ongoing 

throughout the year 
• Public workshops on alternative development – December 

2002 through February 2003 
 

13.   Design and Construction – None 
 
14.   Oversight, Coordination, and Science –  

 
 
 
F. Agency Participation 
 
South Delta 
 
1. 8500 cfs – Permanent Operable Barriers – Meetings of the South Delta 

Improvements Team are held on an as needed basis. 
 

2. Clifton Court fish screens/10,300 cfs – DWR, USBR, USFWS, DFG and 
NMFS representatives meet every month to coordinate project activities and 
discuss fish facility issues. 

 
3. Tracy Fish Test Facility – Program participants include USBR, USFWS, 

NMFS, DWR and DFG. 
 

4. Lower San Joaquin Flood Improvements – Agency participation will be 
coordinated through distribution of preliminary and draft documents and 
notification/attendance at planned meetings and workshops.  If the 
Proposition 13 Grant project is awarded, DWR will provide support to the 
project sponsor; the Lower San Joaquin River Flood Improvements project 
will be overseen/administered by the Department of Water Resources Bay-
Delta Office (BDO) project manager. The BDO project manager will 
assist/lead in coordination/ participation in regular reporting, meetings, and 
document review. The Reclamation Board, DFG, USACE, NMFS, and FWS 
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will receive information or review/comment copies of work plans, technical 
and project memorandums, and meeting notifications as applicable. 

 
5. Veale/Byron Tract Drainage Reduction – Agency participation will be 

coordinated through distribution of preliminary and draft documents and 
notification/attendance at planned meetings and workshops. At the State 
level, the project will be overseen/administered by the Department of Water 
Resources BDO. The BDO project manager will receive monthly progress 
reports from CCWD and participate in regular reporting, meetings, and 
document review. Other State agencies, including the Board of Reclamation, 
the Department of Fish and Game (DFG), will receive information or 
review/comment copies of work plans, technical and project memorandum, 
and meeting notification as applicable. 

 
At the Federal level, involved agencies, including the United States Corps of 
Engineers (USACE), the United States Fish and Wildlife Service (USFWS), 
and the National Marine Fisheries Service (NMFS), will receive information or 
review/comment copies of work plans, technical and project memorandum, 
and meeting notification as applicable. 

 
 
North Delta 

 
6. Delta Cross Channel Re-operation – DWR, DFG, USBR, EPA, NMFS, 

USFWS and SLDMWA will participate in project team meetings and 
developing and conducting the field studies. Project teams meet 1-2 times per 
month. 

 
7. Through Delta Facility – Planning – DWR, DFG, USBR, EPA, NMFS, 

USFWS and SLDMWA will participate in project team meetings and 
developing and conducting the field studies. Project teams meet 1-2 times per 
month. 

 
8. North Delta Flood Improvements – State and federal agency participation is 

achieved through meetings of the North Delta Improvements Group, the North 
Delta Agency Team, and the Mokelumne-Cosumnes Watershed Alliance.  
The North Delta Improvements Group and North Delta Agency Team meet bi-
monthly to monthly as needed and the Mokelumne-Cosumnes Watershed 
Alliance meets quarterly.   

 
 
CVP/SWP Interties 

 
9. CVP/SWP Aqueduct Intertie – The Value Study is being prepared with 

participation of staff from Reclamation, DWR and USFWS. Reclamation and 
DWR will be the lead agencies for preparation of the Environmental 



22 

Assessment/Initial Study. Additional agency participation will be requested as 
part of the environmental review process. 

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – Not applicable. 
 
 
Other Actions 

 
11.   Interim South Delta Actions – Coordination provided through weekly 

reports on barrier status and operation. Other coordination provided through 
meetings on an as needed basis. 

 
12.   San Luis Reservoir LPIP –  

Planning – DWR and USBR managers review the technical work 
products and attend stakeholder and public involvement meetings 
as necessary.  USBR staff will participate in the alternatives 
development process and in the Regulatory Compliance 
Workgroup and in the Stakeholder Committee.   
 

13.    Design and Construction – Not applicable in Year 3. 
 
14.   Oversight, Coordination, and Science –  

 
 
G. Science Review  
 
 
South Delta 
 
1. 8500 cfs – Permanent Operable Barriers – Operational plans for south 

Delta barriers and 8500 cfs (preferred alternatives when chosen) will be 
submitted to the Science Program for review and comment.  Adaptive 
management of the 8500 cfs export and the permanent barriers will be 
incorporated into the project.  Development of this plan will be done in 
coordination with the Science Program.  This plan may be incorporated into 
the proposed project or developed when the project is implemented. 

 
2. Clifton Court fish screens/10,300 cfs – The IEP workgroup is developing a 

process for integration of CALFED Science into the project development. 
 
3. Tracy Fish Test Facility – The Science Group is participating on two levels; 

as a member of the Interagency Ecological Program and directly involved in 
reviewing the Tracy Fish Test Facility research plans. 

 
4. Lower San Joaquin Flood Improvements – None proposed for Year 3. 
 



23 

5. Veale/Byron Tract Drainage Reduction – Opportunity for CALFED science 
review will be incorporated into the project work plan through the distribution 
of technical memorandum and sampling plans. Draft sampling, testing and 
monitoring plans as well as technical findings memorandum will be submitted 
to CALFED for review and comment.  

 
 
North Delta 
 
6. Delta Cross Channel Re-operation – CALFED Science Panel will review 

workplans for Fall and Spring field studies and analysis and 
recommendations will be incorporated. Project Team will hold a workshop 
with Science Panel on results on Fall 2001 studies and Fall 2002 and Spring 
2003 work plans. 

 
7. Through-Delta Facility – Planning – Workplans for passage research will be 

submitted to Science Panel for review and recommendations will be 
incorporated. Project Team will hold a workshop with Science Panel on 
results on Fall 2001 studies and Fall 2002 and Spring 2003 workplans. 

 
8. North Delta Flood Improvements – Science review will be incorporated 

through peer review of key technical issues such as hydraulic modeling.  
North Delta planning staff will work with CALFED Science program staff to set 
up peer review processes. 

 
 
CVP/SWP Interites 
 
9. CVP/SWP Aqueduct Intertie – Will request comments from Science Panel 

during environmental review process. Preparation of Mitigation 
Monitoring/Environmental Commitment Program will include post-project 
monitoring to confirm successful completion of mitigation measures and 
environmental commitments. 

 
10.   Clifton Court Forebay/Tracy P.P. Intertie – None 
 
 
Other Actions 
 
11.   Interim South Delta Actions – Not applicable. 
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12.   San Luis Reservoir LPIP –  

Planning – We do not anticipate incorporating the CALFED 
Science Review program in the Year 3 work plan.  However, if Science 
Review is necessary, DWR, as manager of Conveyance Element, will 
initiate their involvement. 

 
13.     Design and Construction - None proposed for Year 3. 
 
14.   Oversight, Coordination, and Science -- 
 
 
 
H. Budget by Task – See Attachment 1 entitled Conveyance – CALFED 

Program Year 3 
 
 
 
 
 
Section III.  Stage 1 
 
A. Stage 1 Project Expenditures - See Attachment 2 entitled Conveyance 

Program – Stage 1 Projected Expenditures. 
 
South Delta 
 
1. 8500 cfs – Permanent Operable Barriers  

Year 1:    $3.5 million  (SWP funds)  
Year 2:   $5.2 million  (SWP funds) 
Year 3: $12.7million  (SWP funds) 
Year 4:  $17.2 million  (SWP funds) 
Year 5: $31.4 million ($24.8 million Proposition 13,  

$6.6 million SWP funds) 
Year 6: $37.4 million  ($30.8 million Proposition 13,  

$6.6 million SWP funds) 
Year 7: $16.2 million  ($0.4 million Proposition 13,  

$15.8 million Federal funds) 
 

Total estimated SDIP Expenditures: $123.6 million 
 
The estimated expenditure for this program as per the Framework 
Agreement was $80.0 million.  Costs to complete the environmental 
documentation, final design and construction now appear to have been 
too low. It is requested that the revised 7 year expenditure plan be 
approved. 
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Cost sharing identified in the Framework Agreement is 33% State, 33% 
Federal and 33% Other.  To date, SWP funds have been used to fund all 
Planning for the project. Proposition 13 allocated $56 million for barrier 
construction costs.  The CVPIA authorizes the Secretary of Interior to 
construct an operable Head of Old River barrier and other barriers needed 
to mitigate its effects on downstream water users. 

 
2.  Clifton Court fish screens/10,300 cfs  

 
The Framework Agreement identifies a total cost of $349 million for the 
construction of a first module of a new  intake and fish screens at Clifton 
Court Forebay which was planned during Stage 1.  Construction of the 
intake/screens has been delayed until test information is available from 
the Tracy Fish Test Facility, which is to be used to collect information on 
the best technology relating to the design of the intake/screens. Based on 
this delay, the new intake/screens would not be operable until after  
Stage 1.  As a result, the revised Stage 1 activities will involve planning 
only tasks and total $12.0 million. 
 
Current cost sharing is 75% State and 25% Other.  At this time, no change 
of the total $349 million cost is proposed and no change in Framework 
cost sharing is proposed at this time, however uncertainties about the 
source of funds for the State and local cost share remain a key issue.  If 
there are benefits to the CVP Yield Recovery Plan from project 
implementation, it may be appropriate to determine a Federal cost share 
for the project. 

 
3.  Tracy Fish Test Facility  

 
Current total expenditures for TFTF during Stage 1 are estimated at about 
$100 million over the 7 year period.  A study of fish Collection, Handling, 
Transportation and Release will commence this year as part of this 
research effort  on improving the survival of fish in SWP and CVP fish 
salvaging facilities.  The Department of Fish and Game has the lead on 
this study and the total cost of the study is estimated at $6.1 million. 
 
No changes in Framework cost sharing are proposed at this time. 

 
4.  Lower San Joaquin Flood Improvements  

 
Projected expenditures for this project are as follows: 
 

Year 1:    $ 0  
Year 2:   $ 0.059 million   (State: GF) 
Year 3:   $ 0.101 million   (State: GF) 
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Year 4:   $ 0.101 million   (State: GF) 
Year 5:   $ 4.523 million   (State: GF and Federal Corps –  

Split 50-50) 
Year 6:      $ 4.4 million   (State: GF and Federal Corps –  

Split 50-50) 
Year 7:   $ 4.4 million   (State: GF and Federal Corps –  

Split 50-50) 
 

Total estimated LSJFI Stage 1 Expenditures: $13,584,000 
 
No estimated cost for this project was included in the Framework 
Agreement. 
 
No cost sharing identified in Framework Agreement for this project.  Costs 
shown are to define project and prepare Feasibility Study and EIR/S for 
project. Construction costs are uncertain at this time, but would occur 
during Stage 2 and be shared 65% Corps, 25% State and 10% Local.  

 
5.  Veale/Byron Tract Drainage Reduction  

 
Projected expenditures for this project are as follows: 
 

Year 1:  $ 0  
Year 2: $ 0.170 million     (State: $0.111 Proposition 13, 

$0.059 million SWP Funds) 
Year 3:  $ 1.03 million     (State: $0.666 Proposition 13, 

$0.364 million SWP Funds) 
Year 4:  $ 1.855 million     (State: $0.527 Proposition 13, 

$0.283 million SWP Funds, AND $1.045 million not 
yet identified) 

Year 5:  $ 5.900 million     (Funding not yet identified) 
Year 6:  $ 4.704 million     (Funding not yet identified) 
Year 7:  $ 0  
  

Total estimated Veale/Byron Stage 1 Expenditures:  $13,659,000 
 
$17.5 million was included in the Framework Agreement for this project 
under the Drinking Water Quality Program. 
 
CCWD is concerned about any local user cost share for which they might 
be liable.  The required non-State cost share for the use of Proposition 13 
funds has yet to be determined.   
 
Cost sharing for this program will be reviewed as part of the overall 
Finance Plan described in the Oversight & Coordination Work Plan. 
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North Delta 
 
6.  Delta Cross Channel Re-operation  

 
The Stage 1 expenditures for the DCC are as follows: 
 

Year 1:     $0.5 million  
Year 2:    $2.0 million 
Year 3:  $1.2 million  (State: $0.957 Propostion 13 and 

$0.222 SWP funds) 
Year 4:     $1.8 million 
Year 5:     $1.8 million 
Year 6-7:  $0 

 
Total estimated DCC Stage 1 Expenditures: $7,300,000 
 
The Framework agreement indicated that the budget for the DCC re-
operation study was $7,000,000 total.   
 
Cost sharing in the Framework Agreement are 33.3 % Federal, 33.3 % 
State, 33.3 % Other.  Thus far Federal has only funded $270,000 in Year 
1 of the studies.  The remainder has come from the State General Fund 
and Proposition 13 funds. 

 
7.  Through-Delta Facility – Planning  

The Stage 1 estimated expenditures for the TDF are as follows: 
Year 1:     $0.3 million  
Year 2:     $2.4 million 
Year 3: $6.1 million (State: $4.968 Proposition 13 and 

$0.916 SWP funds) 
Year 4:          $6.7 million 
Year 5:          $7.0 million 
Year 6:          $6.0 million 
Year 7:          $5.0 million 

 
Total estimated TDF Stage 1 Expenditures: $33,500,000 
 
The Framework agreement indicated that the budget for the TDF study 
was $8.0 million total.  The current estimated expenditure for the study is 
above that amount by $25.5 million.  The TDF projects that were not 
anticipated at the time of the Framework agreement are the fish friendly 
trashracks ($2,600,000), and the initial studies of fish collection, handling, 
transportation and release ($2,400,000).  Additionally, the remaining 
increase in expenditure is needed to prepare the environmental 
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documentation, preliminary design and environmental permitting for a 
proposed project. 
 
The Framework agreement specifies a cost share of 50.0 % Federal and 
50.0% State.  Thus far only Federal has only funded $295,000 in Year 1 of 
the studies.  The remainder has come from the State general fund and 
Prop 13 funds. 

 
8.  North Delta Flood Improvements  

 
The Stage 1 estimated expenditures for the NDFI are as follows: 

Year 1:  $0  
Year 2:   $0.634 million   (State – GF) 
Year 3:   $1.300 million   (Projected: State – GF) 
Year 4:   $3.100 million   (Projected: State – GF) 
Year 5:  $15.000 million   (Projected: State – GF) 
Year 6:  $80.000 million   (Projected: 23.8 State GF/ 

$17.5 million Local/$38.7 million                                   
Federal) 

Year 7:  $75.000 million   (Projected: Federal) 
 
Total estimated NDFI Stage 1 Expenditures: $175,100,000 
 
The Framework Agreement estimated the total cost for NDFI at $175.0 
million. No adjustment is proposed at this time. 
 
The cost sharing in the Framework Agreement is 65% Federal, 25% State 
and 10% Other.  No changes in Framework cost sharing are proposed at 
this time. 

 
 
CVP/SWP Interties 
 
9.  CVP/SWP Aqueduct Intertie  

 
No funding for this project for Year 3 is identified at this time pending the 
development of the Federal budget. 
 
The Framework Agreement estimated the total planning costs for the 
aqueduct intertie at $11.0 million.  There may be slight change in this 
amount. 
 
No changes in Framework cost sharing are proposed at this time. 
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10.  Clifton Court Forebay/Tracy P.P. Intertie    

 
The Framework Agreement states that the CVP/SWP intake Intertie will 
start in Year 1 and be concluded in Year 4, with a total budget of $7.0 
million.  The schedule to start this activity is now Year 7, after a Tracy Fish 
Test Facility and a new intake module at CCF can provide the information 
to enumerate the benefits and impacts of an Intertie facility.  No adjustment 
to this amount is proposed at this time, however beginning the work in 
Year 7 instead of Year 1 will reduce Conveyance Program expenditures on 
this project during Stage 1 from $7.0 million to $2.0 million. 
 
The Framework agreement specifies the cost share for this project as  
100 % Other.  No changes in Framework cost sharing are proposed at this 
time. 

 
Other Actions 
 
11.  Interim South Delta Actions 

 
The Stage 1 estimated expenditures for this project are as follows: 

Year 1: $ 3.7 million (SWP funds)  
Year 2:  $ 3.8 million (SWP funds) 
Year 3:  $ 4.7 million (Projected: SWP funds) 
Year 4  $ 6.2 million (Projected: SWP funds) 
Year 5  $ 6.2 million (Projected: SWP funds) 
Year 6  $ 6.2 million (Projected: SWP funds) 
Year 7  $ 4.5 million (Projected: SWP funds) 
 
Total estimated Stage 1 Expenditures:  $35.3 million (SWP funds) 

 
There were no estimated costs or proposed cost sharing for this included 
in the Framework Agreement.  The actions were identified as 
Complementary in CALFED’s ROD. 

 
12.  San Luis Reservoir LPIP –  

Planning - Total estimated cost for this project for planning and 
construction during Stage 1 as listed in the Framework Agreement 
was $175.0 million.  The estimated cost for planning during Stage 1 
is estimated at  $24.8 million. 
 
Cost estimates may be revised upon completion of the EIR/EIS 
documents, so no adjustment to the $175.0 million total is 
requested at this time. 
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The Framework Agreement cost sharing for this project is 
incomplete.   It is assumed that cost sharing for planning will be 
50/50 for Federal/ State funding.  No adjustment to the cost sharing 
is proposed at this time. 
 

13.   Design and Construction - Total estimated construction cost for  
this project is shown as $150.0 million based on the total planning 
and construction estimate of $175.0 million. 

 
Cost estimates may be revised upon completion of the feasibility 
and EIR/EIS documents.  As a result, no adjustment to the $175.0 
million total is requested at this time. 
 
Cost sharing for design and construction is not yet determined. 

 
14.  Oversight, Coordination, and Science --  

Total estimated cost for Stage 1 is currently $3.5 million.  However, this 
estimate could be changed because cost estimates for Science are still 
under review.  No funding was included for this purpose in the Framework 
Agreement. 
 
Cost sharing is assumed to be shared 50% federal/50% state, although 
most of the funding for this task has been State funded.   
 

B. State, Federal, Local/Water User Cost Sharing 
 

Cost sharing discussions for some projects are provided in Section A above.   
 
In addition, cost sharing for this program will be reviewed as part of the 
overall Finance Plan described in the Oversight & Coordination Work Plan. 
 

 
 
 



Conveyance Workplan ATTACHMENT 1

Conveyance CALFED DWR DFG
State 

Subtotal USBR
Federal 
Subtotal Local/User Total 

1.  8,500 cfs - Permanent Operable 
Barriers $75 $0 $0 $75 $0 $0 $12,610 $12,685

Fund Source
General Fund $75 $75 $0 $75

Prop 13 $0 $0 $0
SWP $0 $0 $12,610 $12,610

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

2.  Clifton Court Fish Screens/10,300 
cfs $50 $0 $32 $82 $0 $0 $1,038 $1,120

Fund Source
General Fund $50 $32 $82 $0 $82

Prop 13 $0 $0 $0
SWP $0 $0 $1,038 $1,038

W&RR $0 $0 $0
CVPIA RF $0 $0 $0
Matching $0 $0 $0

3.  Tracy Fish Test Facility $950 $4,400 $34 $5,384 $2,000 $2,000 $5,000 $12,384
Fund Source

General Fund $50 $34 $84 $0 $84
Prop 13 $900 $4,400 $5,300 $0 $5,300

SWP $0 $0 $0
W&RR $0 $2,000 $2,000 $2,000

CVPIA RF $0  $0 $5,000 $5,000
4.  Lower San Joaquin Flood 
Improvements $0 $101 $0 $101 $0 $0 $0 $101

Fund Source
General Fund $101 $101 $0 $101

Prop 13 $0 $0 $0
SWP $0 $0 $0

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

5.  Veale/Byron Tract Drainage 
Reduction $40 $666 $0 $706 $0 $0 $364 $1,070

Fund Source
General Fund $40 $40 $0 $40

Prop 13 $666 $666 $0 $666
SWP $0 $0 $364 $364

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

6.  Delta Cross Channel Re-
operation $957 $0 $32 $989 $0 $0 $222 $1,211

Fund Source
General Fund $32 $32 $0 $32

Prop 13 $957 $957 $0 $957
SWP $0 $0 $222 $222

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

7. Through Delta Facility - Planning $4,968 $198 $32 $5,198 $0 $0 $916 $6,114
Fund Source

General Fund $198 $32 $230 $0 $230
Prop 13 $4,968 $4,968 $0 $4,968

SWP $0 $0 $916 $916
W&RR $0 $0 $0

CVPIA RF $0 $0 $0

8.  North Delta Flood Improvements $100 $1,236 $0 $1,336 $0 $0 $0 $1,336
Fund Source

General Fund $100 $1,236 $1,336 $0 $1,336
Prop 13  $0 $0 $0

SWP $0 $0 $0
W&RR $0 $0 $0

CVPIA RF $0 $0 $0

9.  CVP/SWP Aqueduct Inter-tie $0 $33 $0 $33 $0 $0 $0 $33

Conveyance - CALFED Program Year 3
($ in thousands)

December 1, 2002
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Conveyance Workplan ATTACHMENT 1

Conveyance CALFED DWR DFG
State 

Subtotal USBR
Federal 
Subtotal Local/User Total 

Fund Source
General Fund $33 $33 $0 $33

Prop 13 $0 $0 $0
SWP $0 $0 $0

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

10.  Clifton Court Forebay/Tracy P.P. 
Inter-tie $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 13 $0 $0 $0
SWP $0 $0 $0

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

11.  Interim South Delta Actions $200 $0 $0 $200 $0 $0 $4,463 $4,663
Fund Source

General Fund $200 $200 $0 $200
Prop 13 $0 $0 $0

SWP $0 $0 $4,463 $4,463
W&RR $0 $0 $0

CVPIA RF $0 $0 $0

12.  San Luis Bypass - Planning $33 $4,377 $0 $4,410 $0 $0 $25 $4,435
Fund Source

General Fund $33 $33 $0 $33
Prop 13 $4,377 $4,377 $0 $4,377

SWP $0 $0 $25 $25
W&RR $0 $0 $0

CVPIA RF $0 $0 $0
13.  San Luis Bypass - Design & 
Construction $0 $0 $0 $0 $0 $0 $0 $0

Fund Source
General Fund $0 $0 $0

Prop 13 $0 $0 $0
SWP $0 $0 $0

W&RR $0 $0 $0
CVPIA RF $0 $0 $0

14.  Oversight and Coordination $650 $0 $32 $682 $0 $0 $44 $726
Fund Source

General Fund $250 $32 $282 $0 $282
Prop 13 $400 $400 $0 $400

SWP $0 $0 $44 $44
W&RR $0 $0 $0

CVPIA RF $0 $0 $0

Program Summary $8,023 $11,011 $162 $19,196 $2,000 $2,000 $24,682 $45,878
Fund Source

General Fund $798 $1,568 $162 $2,528 $0 $0 $0 $2,528
Prop 13 $7,225 $9,443 $0 $16,668 $0 $0 $0 $16,668

SWP $0 $0 $0 $19,682 $19,682
W&RR $0 $2,000 $2,000 $2,000

CVPIA RF $0 $0 $0 $5,000 $5,000

Conveyance CALFED DWR DFG
State 

Subtotal USBR
Federal 
Subtotal Local/User Total 

General Fund $798 $1,568 $162 $2,528 $0 $0 $0 $2,528
Prop 13 $7,225 $9,443 $0 $16,668 $0 $0 $0 $16,668

SWP $0 $0 $0 $0 $0 $0 $19,682 $19,682
W&RR $0 $0 $0 $0 $2,000 $2,000 $0 $2,000

CVPIA RF $0 $0 $0 $0 $0 $0 $5,000 $5,000
Conveyance Approved Funding $8,023 $11,011 $162 $19,196 $2,000 $2,000 $24,682 $45,878

Prior Year Funds  $0 $0
Prop 13 CO forTFTF $0 20,600 $20,600 $20,600

$0 $0 $0 $0
 $0 $0
 $0 $0 $0 $0

Carryover to Year 3 -$                -$                 -$                   -$             20,600$         20,600$       -$                20,600$       
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DRAFT

1 2 3 4 5 6 7
1 4 8,500 cfs - Permanent Operable Barriers $80.0 $3.5 $5.2 $12.7 $17.2 $31.4 $37.4 $16.2 $123.6 33.3% 33.3% 33.3%
2 5 Clifton Court Fish Screens/10,300 cfs $349.0 $2.0 $1.7 $1.1 $0.7 $0.6 $0.6 $5.3 $12.0  75.0% 25.0%
3 8 Tracy Fish Test Facility 1 $109.5 $6.6 $26.3 $12.3 $32.0 $28.4 $1.0 - $106.6 37.5% 25% 37.5%
4 new Lower San Joaquin Flood Improvements $0.0 $0.0 $0.1 $0.1 $0.1 $4.5 $4.4 $4.4 $13.6 50%4 50%4 0%
5 DWQ Veale/Byron Tract Drainage Reduction 2 $17.0 $0.0 $0.2 $1.1 $1.9 $5.9 $4.7 $0.0 $13.7
6 1 Delta Cross Channel Re-operation $7.0 $0.5 $2.0 $1.2 $1.8 $1.8 - - $7.3 33.3% 33.3% 33.3%
7 2 Through Delta Facility - Planning 3 $8.0 $0.3 $2.4 $6.1 $6.7 $7.0 $6.0 $5.0 $33.5 50% 50%
8 3 North Delta Flood Improvements $175.0 - $0.6 $1.3 $3.1 $15.0 $80.0 $75.0 $175.1 65% 25% 10%
9 7 CVP/SWP Aqueduct Inter-tie $11.0 - $0.2 $0.0 $10.0 $0.1 $0.1 $0.1 $10.5 100%  0%

10 6 Clifton Court Forebay/Tracy P.P. Inter-tie $7.0 - - - - - $1.0 $1.0 $2.0   100%
11 new Interim South Delta Actions $0.0 $3.7 $3.8 $4.7 $6.2 $6.2 $6.2 $4.5 $35.3 100%
12 9 San Luis Bypass - Planning 3 $4.8 $4.8 $4.4 $6.0 $4.7   $24.8 50.0% 50.0%
13 9 San Luis Bypass - Design & Constr. - - - - $40.0 $50.0 $60.0 $150.0
14 new Oversight, Coordination, & Science $0.0 - - $0.7 $0.7 $0.7 $0.7 $0.7 $3.5 100%

Total $938 $21 $47 $46 $86 $146 $192 $172 $711    
1  Includes $6.1 M funding for Delta Smelt Collection, Handling, Transportation, and Release (CHTR) studies in Years 4-6.

pending project evaluation

Attachment 2 - Conveyance Program
Stage 1 Projected Expenditures 

($ in millions)
December 1, 2002

New
#

FA 
# Tasks/Projects

 Program Year(s)

Revised 
Total

Stage 1 (Yrs 1-7)

StateFed

4  Project costs for years 1 through 4 are 100% State cost only.  The proposed 50/50 Fed/State cost share is for planning only.  Full implementation/construction will not take place during Stage 
1, so cost shares for construction have not been proposed at this time.
5  Cost share to be determined during preparation of work plan and shown in Section 3 of plan.

Total from 
Framework 
Agreement

Cost Sharing (%)

$174.8

See footnote 5.

Local

2  This project has been moved to Conveyance from the Drinking Water Quality Program.
3  Includes environmental documentation, permits, and preliminary design.  Does not include final design.
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Attachment 3 
Conveyance Program Environmental Justice Workplan Activities 

 
 

Environmental Justice Workplan Tasks 
 

 
Program Element Response 

ALL EJ Subcommittee and CALFED 
Programs draft goals, objectives, strategies, 
and performance measures for integration 
of environmental justice into CALFED 
program element workplans with technical 
assistance from EJ reps on each 
Subcommittee, EJ Coordinator, and/or EJ 
Subcommittee. 

The Conveyance Program Element will 
draft goals, objectives, strategies, and 
performance measures for integration of 
environmental justice into its workplans 
with the technical assistance from EJ reps 
on each Subcommittee, EJ Coordinator, 
and/or EJ Subcommittee. 

ALL Integrate EJ annual plan goals and 
objectives into program element workplans 
during program subcommittee meetings 

The Conveyance Program Element will 
integrate EJ annual goals and objectives 
into it workplans during program 
subcommittee meetings. 

ALL Ensure at least one EJ representative 
on each BDPAC Subcommittee 

The Conveyance Program Element will 
pursue having at least one EJ representative 
on each BDPAC Subcommittee. 

ALL Develop specific criteria, guidelines, 
community partnership requirements, and 
outreach process for program PSP’s that 
address existing and emerging 
environmental justice issues faced by low-
income populations and communities of 
color in CALFED’s solution area.  Identify 
within scope of work and budget activities 
to address environmental justice objectives 
of the project. 

The Conveyance Program Element will 
develop specific criteria, guidelines, 
community partnership requirements, and 
outreach process for program PSP’s that 
address exisitng and emerging 
environmental justice issues faced by low-
income populations and communities of 
color in CALFED’s solution area. 

ALL For each meeting of the EJ Subcom, 
ensure participation of at least 1 CALFED 
program manager and appropriate 
Subcommittee chairs when appropriate, 
based on agenda 

The Conveyance Program Element will, 
ensure to the extent possible, paticipation 
of at least 1 CALFED program manager 
and appropriate Subcommittee chairs when 
appropriate, based on agenda. 
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