

USFS/SWRCB Process Timeline

Products/ Assignments	2009					2010												2011	
	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	
WQMP	Policy-level group			1st meeting															
	Staff-level group				Draft Introductory & Purpose chapters	Draft framework for BMP modules	Draft Legacy & 303(d) chapters	Submit draft chapters for review	Review BMP modules; Draft Framework for admin., monitoring, adaptive, & reporting	Submit draft chapters for review	Revise chapters per review comments	Review chapters; Draft Future Actions chapter;	Submit draft chapters for review	Complete revision of all chapters	Submit WQMP for approval	Finish			
	USFS experts					Draft BMP modules	Submit BMP modules for review		Draft admin., monitoring, adaptive, & reporting chapters	Submit admin., monitoring, adaptive, & reporting chapters			Finish						
	Advisory committee					Convene committee	Committee review			Committee review			Committee review	Finish					
Waiver												Begin drafting waiver and SWRCB resolution			Complete Statewide Waiver and SWRCB Resolution	Release Waiver			
Public		Prepare public workshop notice, LYRIS, and website		Public workshop; recruit stakeholder advisory committee										Public Scoping meeting		Public comment period			
CEQA												Begin drafting of initial study		Public Scoping meeting	Complete Draft Neg Dec	Neg Dec Release, Public Notice and Public Comment Period	Finalize docs per public comment		
SWRCB Workshop and Hearing																			
SWRCB Adoption																			